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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions.

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the National Training Center (NTC) and Fort Irwin, the Installation Management Command (IMCOM) - West, the 
executing agencies, the regulatory agencies, and the public, an IAP was completed.  The IAP is used to track requirements, 
schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

ASP

ASR

Caltech

CAO

CAP

CERCLA

CFR

CIWMB

CPCMP

CR

CRWQCB

CTT

DERA

DERP

DMM

DPW

DTC

DTSC

EFS

FORSCOM

FRA

FSS

FTIR

FY

GALCIT

GWM

HQ

HRR

ID

IMCOM

IRA

IRP

ISEA

LF

LTM

MAAR

MC

MEC

mgd

mm

MMRP

MR

MRS

Army Environmental Database - Compliance-related Cleanup 

Army Environmental Database - Restoration

Ammo Supply Point

Archive Search Report

California Institute of Technology

Cleanup and Abatement Order

Corrective Action Plan

Comprehensive Environmental Response, Compensation, and Liability Act

Code of Federal Regulations

California Integrated Waste Management Board

Closure/Post-Closure Maintenance Plan

Compliance Restoration

California Regional Water Quality Control Board

Closed, Transferred or Transferring

Defense Environmental Restoration Account

Defense Environmental Restoration Program

Discarded Military Munitions

Directorate of Public Works

Desert Training Center

Department of Toxic Substances Control, Region IV

Engineering Feasibility Study 

Forces Command

Final Removal Action

Field Storage Site

AEDB-R designation for Fort Irwin

Fiscal Year

Graduate Aeronautical Laboratory, California Institute of Technology

Groundwater Monitoring

Headquarters

Historical Records Review

Identification

Installation Management Command

Interim Remedial Action

Installation Restoration Program

Interim Site Evaluation Accomplished

Landfill

Long-Term Management

Mojave Anti-Aircraft Range

Munitions Constituents

Munitions and Explosives of Concern

million gallons domestic sewage per day

millimeter

Military Munitions Response Program

Munitions Response

Munitions Response Site
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Acronyms

MRSPP

N/A

NASA

NOV

NPL

NTC

OB

OD

ORDCIT

PA

PBA

PBC

PCB

POL

RA(C)

RAB

RC

RCRA

RD

RDX

RFI

RI

RIP

ROD

RRSE

SI

SVE

SVOC

SWAT

SWMU

TAPP

TPH

TRC

USACE

USEPA

USGS

UST

UTM

UXO

VOC

WWTF

Munitions Response Site Prioritization Protocol

Not Applicable

National Aeronautics and Space Administration

Notice of Violation

National Priorities List

National Training Center

Open Burning

Open Detonation

Ordnance, California Institute of Technology

Preliminary Assessment

Performance Based Acquisition

Performance-Based Contract

polychlorinated biphenyls

Petroleum, Oil and Lubricants

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

cyclotrimethylenetrinitramine

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Soil Vapor Extraction

Semi-volatile Organic Compounds

Solid Waste Assessment Test

Solid Waste Management Unit

Technical Assistance for Public Participation

Total Petroleum Hydrocarbons

Technical Review Committee

US Army Corps of Engineers

US Environmental Protection Agency

US Geologic Survey

Underground Storage Tank

Universal Transverse Mercator

Unexploded Ordnance

Volatile Organic Hydrocarbons

Wastewater Treatment Facility
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Installation Information
Installation Locale

Installation Mission
The current mission of NTC and Fort Irwin is to improve US Army unit readiness through a unique armored training experience for 
active Army units, to collect data on training exercises under near-battlefield conditions, and to evaluate the performance and 
effectiveness of the Army's organization, equipment, doctrine, and training.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
NATIONAL TRAINING CENTER AND FORT IRWIN is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC),
Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Groundwater, Soil

Groundwater, Soil

NTC and Fort Irwin, which encompasses an area of about 760,000 acres in the Mojave Desert, is located 39 miles northeast of 
the city of Barstow in San Bernardino County, California.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

760000
Barstow

San Bernardino
California

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE), Sacramento District

US Environmental Protection Agency (USEPA), Region IX
Mojave Desert Air Quality Management District
California Department of Fish and Game
Department of Resources Recycling and Recovery 
Department of Toxic Substances Control, Region IV (DTSC)
California Regional Water Quality Control Board (CRWQCB), Lahontan Region 
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Installation Information

CR

Primary Contaminants of Concern: Metals, Munitions and explosives of concern (MEC), Other (Trihalomethane), 
Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-
volatiles (SVOC)

Groundwater, SoilAffected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete

Status
200212
201310

Start Date
200712
201509

End Date
2008
2015

End FY

DD for FTIR-06, Troop Landfill
Land Use Control Plan & EE/CA

RA for FTIR-02, Abandoned LF 2
RA for FTIR-04, Abandoned LF 4

Associated ROD/DD Name
FTIR-06
FTIR-001-R-01, FTIR-002-R-01, FTIR-003-R-01, FTIR-
005-R-01, FTIR-007-R-01, FTIR-012-R-01, FTIR-013-R-
01, FTIR-016-R-01
FTIR-02
FTIR-04

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

Complete Results

CompleteActions

CompletePlans

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): FTIR-001-R-01, FTIR-002-R-01, FTIR-003-R-01, FTIR-005-R-01, FTIR-007-R-01, FTIR-012-R-01, FTIR-013-
R-01, FTIR-016-R-01

LUC Title: Fencing and Signage

ROD/DD Title:Land Use Control Plan & EE/CA

Location of LUC

All MR sites

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Construction Permit, Dig Permits, Local Use ordinances, Restrictions on land use

Date in Place: 201601

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 201601

LUC Enforcement: Annual Inspections

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth

Contaminants: Unexploded Ordnance(UXO)



Final without Signatures NATIONAL TRAINING CENTER AND FORT IRWIN Installation Action Plan - 8

Cleanup Program Summary

Installation Historic Activity

NTC and Fort Irwin (also referred to as Fort Irwin) is located approximately 39 miles northeast of Barstow, California. It 
encompasses 760,000 acres in the Mojave Desert and is bounded on the west by the US Naval Weapons Center, China Lake, on
the north by the Death Valley National Monument, and on the south and east by land under the jurisdiction of the US Bureau of 
Land Management.

The land within Fort Irwin's boundaries has three primary uses by the Army: ranges, maneuvers, and the cantonment. The ranges
are used for military training including heavy mechanized vehicle maneuvers, gunnery training, and live fire exercises. 
Approximately 65 percent of Fort Irwin is designated as ranges. The cantonment area includes administrative facilities, family 
housing, troop housing, medical facilities, helipads, schools, recreational facilities, maintenance, warehouse and storage areas, 
hazardous waste storage, and other general facilities. The cantonment area is about 15,000 acres, which is less than two percent
of the installation's total area. Approximately 37 square miles of Fort Irwin have been leased to the National Aeronautics and 
Space Administration (NASA). This area, known as Goldstone Deep Space Complex, is used for deep space radio antennae and 
satellite tracking systems. Approximately 350 square miles at the northern boundary of the installation are used by the US Air 
Force as a gunnery range (Leach Lake Air-to-air and Air-to-ground Range). The remaining land is designated as recreational, 
off limits for environmental and/or archaeological reasons, or nontrafficable. 

On Aug. 8, 1940 President Franklin D. Roosevelt established the Mojave Anti-aircraft Range (MAAR). The War Department 
withdrew approximately 640,000 acres of land from public use to provide a range where training in the use of anti-aircraft 
weapons could be conducted without interruption. 

In addition to use by the regular Army, the California Institute of Technology (Caltech) used the area around Goldstone Dry Lake 
to test weapons for the Navy (i.e., Project Mousetrap: testing of an anti-submarine weapon).

The Desert Training Center (DTC) was established in 1942 with General George S. Patton as the first commanding general. The 
DTC was located in both California and Arizona, encompassing a small portion of the present day Fort Irwin. The DTC operated 
for 13 months before the military could no longer afford to maintain it. 

MAAR was renamed Camp Irwin on Nov. 4, 1942. The camp was named for Major General George Leroy Irwin, a World
War I battle commander of the 57th Field Artillery. 

Many famous units trained at Camp Irwin during World War II, including the Desert Commandos of north Africa fame. The camp 
also served as an internment site for prisoners of war.

In December 1944 with World War II nearing a successful completion, Camp Irwin was deactivated. Under executive order, 
President Franklin D. Roosevelt transferred jurisdiction of the lands to the US Department of the Interior.

On July 16, 1951 Camp Irwin was reactivated to serve as a training ground for troops involved in the Korean Conflict. Camp 
Irwin's size and location were important factors in its reactivation for tank training and large-scale war games. During this period, 
Camp Irwin was under the command of the US Sixth Army, headquartered at the Presidio of San Francisco, California. Units 
trained at Camp Irwin during this period included the 526th Ordnance Company, regimental tank companies of the 43rd Infantry 
Division, the 378th Ordnance Company, and the 53rd Transportation Company. The Armored Combat Training Center was also 
located here at that time.

On Aug. 1, 1961 the status of the installation was upgraded to a permanent installation. At this point, Camp Irwin was renamed 
Fort Irwin and the Armor and DTC was established there. Fort Irwin served as an armor and artillery firing DTC for various units of
the active Army, the National Guard, and the Army Reserve in the Fifth and Sixth US Army areas.

In January 1971 as the Vietnam War was winding down, Fort Irwin was closed and placed on caretaker status under the control 
of Fort McArthur, California. 

In 1972 Fort Irwin was turned over to the state of California. From 1972 to 1980, the installation was used as a training area for 
troops of the California Army National Guard.

In 1976 Major General Paul Gorman introduced the idea of having a large scale training area to simulate actual warfare. The 
Army needed a large area of land that was isolated from civilization. Fort Irwin, located in the Mojave Desert 35 miles from the 
closest town, fit the Army's criteria.
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Quarterly groundwater sampling continued at FTIR-02 and FTIR-04. Cap and cover inspections were
completed at FTIR-02 and FTIR-04.

Military Munitions Response Programs (MMRP) remedial investigation (RI) is in progress at all MMRP
sites.

RI/Resource Conservation and Recovery Act (RCRA) facility assessments (RFI) continued at sites 
CCFTIR-01, CCDW-05, CCFTIR-02, and CCFTIR-044.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Quarterly groundwater sampling will continue at sites FTIR-02 and FTIR-04. Cap inspections will 
continue at FTIR-06.

The MMRP RI is in progress and will be followed by the FS.

CCDW-05 RI will continue. CCFTIR-044, CCFTIR-02, and CCFTIR-01 investigations and interim 
remedial action (IRA) will continue. 


In August 1979 Fort Irwin was selected as the site for the Army's NTC. In October 1980, the NTC was activated with the mission 
of improving Forces Command (FORSCOM) unit readiness through training by providing a unique atmosphere and environment 
for training at battalion force combined arms level. In July 1981, the active Army reactivated Fort Irwin under FORSCOM to 
support the NTC.

As part of Fort Irwin's mission to provide support for assigned, attached, tenant, and training units, units from all over the US 
come to Fort Irwin to participate in simulated war games. 

The installation is currently working with the regulatory agencies to reconcile documents and fill any information gaps for the 
environmental programs.
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NATIONAL TRAINING CENTER AND FORT IRWIN

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

44/41

Installation Site Types with Future and/or Underway Phases
3 Landfill

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC), Pesticides, Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(FTIR-02, FTIR-04, FTIR-06)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

IRA

IRA

IRA

IRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

FRA

FRA

FRA

WASTE OIL UST (SOUTH 
LOOP, LANGFORD LK)
GASOLINE UST (BUILDING 
384)
BUNKER FUEL UST 
(NORTHWEST OF A AVENUE)
GASOLINE UST(BUILDING 
909)
BUNKER FUEL UST 
(NORTHWEST OF A AVENUE)
ABANDONED SANITARY 
LANDFILL 2
ABANDONED SANITARY 
LANDFILL 4
DRAINAGE PIT(BUILDING 
830)
MOTORPOOL LUBRICATION 
PITS (BLDG621&650)
ABANDONED SURFACE 
DISPOSAL AREA
ABANDONED SANITARY 
LANDFILL 2
ABANDONED SANITARY 
LANDFILL 2
ABANDONED SANITARY 
LANDFILL 4
ABANDONED SANITARY 
LANDFILL 4
TROOP LANDFILL DISPOSAL 
SITE
BUNKER FUEL UST 
(NORTHWEST OF A AVENUE)
GOLDSTONE LAKE 
MORTAR/SMALL ARMS 
RANGE
MOJAVE ANTI-AIRCRAFT 
RANGE HQ
PBC site

1989

1989

1992

1993

1996

1997

1997

1997

1997

1998

1999

1999

1999

1999

1999

2004

2005

2005

2005

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
OTHER

OTHER

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING

DRAINAGE CONTROLS

DRAINAGE CONTROLS

CAPPING

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
NATURAL ATTENUATION

WASTE REMOVAL - SOILS

REMOVAL

REMOVAL

Site ID
FTIR-28

FTIR-29

FTIR-27

FTIR-26

FTIR-27

FTIR-02

FTIR-04

FTIR-11

FTIR-35

FTIR-03

FTIR-02

FTIR-02

FTIR-04

FTIR-04

FTIR-06

FTIR-27

FTIR-38

FTIR-40

Irwin_PBC
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 SummaryIRP

198202

204709

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200709/199909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
Since 1982 site investigations and groundwater monitoring at NTC and Fort Irwin have been conducted by Fort Irwin, the 
USAEC, the US Army Environmental Hygiene Agency, and the US Geological Survey (USGS) in various areas throughout the 
installation. The major contaminants of concern are metals, POLs, chlorinated solvents, dioxins, and explosives.  A listing of the 
relevant environmental studies that have been performed to date can be found in the previous studies section of this document.

The installation assessment performed by the US Army Toxic and Hazardous Materials Agency (USATHAMA) in 1982 identified 
31 potentially contaminated sites or solid waste management units (SWMU). Of the 31 sites, eight landfill and disposal areas 
were identified. This assessment stated that only one landfill received small quantities of hazardous wastes (pesticide cans, 
pesticide-contaminated soil, asbestos, ammunition, and flares); however, preliminary assessments (PA) performed from 1991 to
1993 found that most of the landfills received hazardous waste in one form or another. Any future action responsibilities for 
FTIR-34, Goldstone Former Echo Landfill, have been transferred to NASA. 

The information regarding the materials disposed of at the Lucky Fuse Disposal Site (FTIR-07) and the Avawatz Valley Disposal
Area (FTIR-08) is limited and somewhat contradictory. Most of the documentation does not differentiate between these two 
sites; however, these two areas combined reportedly received 13.6 metric tons of hazardous waste from Edwards Air Force 
Base and other sources. These sites also may have received 2.5 metric tons per month of waste materials containing explosives 
for an indeterminate amount of time ending no later than 1985. After extensive sampling, no significant contamination was found.

The assessment report indicated the majority of SWMUs required monitoring/sampling-analysis or corrective action in order to 
satisfy 40 Code of Federal Regulations (CFR) 264.101 for the RCRA Part B permit application requirements. The assessment 
recommended that groundwater monitoring be conducted at FTIR-01 and FTIR-02 and that surface and subsurface soil 
samples be analyzed at FTIR-06, FTIR-07, FTIR-12, and FTIR-21 to FTIR-25F.

A cleanup and abatement order (CAO) (CAO #86-19) was issued by the CRWQCB on June 24, 1986 for FTIR-11. In 1988, the 
CRWQCB issued a notice of violation (NOV) of CAO #86-19. At that time, soil contamination POL levels were determined to
be above cleanup levels. Further investigation of this site was performed during the RI fieldwork in June 1996. This RI report was
completed in 1999. 

In 1988 the CRWQCB informed Fort Irwin that FTIR-07 was subject to the solid waste assessment test (SWAT) regulations and 
had been placed on the statewide list of sites. Fort Irwin petitioned to have this site removed from this list. The request was 
rejected, and an NOV was issued on May 11, 1989 because the SWAT proposal had not been submitted. 

The proposal was prepared in 1990. In 1992, the CRWQCB notified the installation that the preparation of the 1990 SWAT 
proposal had corrected the 1989 NOV.

CAO #6-89-45 was issued on Feb. 21, 1989 for FTIR-20, the Abandoned Fire Fighting Training Facility. A notice of 
noncompliance with this CAO was issued on Dec. 20, 1994 for failure to provide groundwater monitoring reports. The CAO was 
rescinded on Nov. 28, 1995, and FTIR-20 was officially closed out by the state of California on May 3, 1996.

In August 1993 the federal facility compliance agreement was completed between the installation and the USEPA. This 
agreement required investigation at FTIR-22 (Trinity Range), FTIR-11 [Drainage Pit (Building 830)], and FTIR-20 (Abandoned 
Fire Fighting Training Facility). 

Forty-four sites are currently listed in the Army Environmental Database-Restoration (AEDB-R) for NTC and Fort Irwin; only 
three sites are still active and are all in long-term management (LTM). FTIR-21, the New Fire Fighting Training Facility, was 
never constructed. FTIR-37 was combined with FTIR-14 due to geographical location. FTIR-25A was combined with FTIR-07 
due to geographical location and similar disposal activities. FTIR-42 was combined with FTIR-41 due to geographical location 
and similar disposal activities. As a result, FTIR-21, FTIR-25A, FTIR-37, and FTIR-42 have been deleted from AEDB-R. 
FTIR-01 was closed and reopened as a Compliance Restoration (CR) site, CCFTIR-01. 

Groundwater contamination was detected at these active sites: FTIR-02, FTIR-04, and FTIR-11. Groundwater is currently being
monitored at two of the sites; FTIR-11 is waiting for the completion (including the signatures) of a DD for no further action (NFA).
Based on sampling conducted to date, FTIR-06, FTIR-07, FTIR-08, FTIR-18, FTIR-25E, FTIR-32, FTIR-38, FTIR-39, and 
FTIR-41 pose no threat to groundwater. Under current land uses, preliminary human health risk assessments indicate that 
FTIR-02, FTIR-04, FTIR-06, FTIR-07, FTIR-08, FTIR-11, FTIR-18, FTIR-25E, FTIR-32, FTIR-39, and FTIR-41 are within 
regulatory guidelines so do not pose a risk to human health.
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 Contamination AssessmentIRP

Contamination Assessment Overview

Long-term monitoring operations will continue at sites FTIR-02, FTIR-04, and FTIR-06. Cap maintenance, inspections, and 
groundwater monitoring will continue until the LTM phase is complete. 

Cleanup Exit Strategy


Landfills FTIR-02 and FTIR-04 received additional soil cover in 1999 to meet cover guidelines. FTIR-38/40 had a soil removal 
action in 2005 to reduce the risk of lead toxicity to the Mojave ground squirrel and burrowing owl.
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1979

1981

1982

1985

1986

1987

1990

1993

1994

1995

1997

Geotechnical Investigation for Class II-1 Waste 
Disposal Site 

Desert Tortoise Biological Assessment for Current 
Mission at NTC

Installation Assessment of Fort Irwin, CA

Endangered and Sensitive Species Survey and 
Deficiency Tabulation 

Investigation of Soil Contamination at Building 909 
(FTIR-26)
Investigation of Soil Contamination at Building 830 
(FTIR-35)
Preliminary Site Investigation - Oxidation Ponds, Fort 
Irwin Wastewater Treatment Plant 

Preliminary Site Investigation - Sanitary Landfill

Investigation of Soil Contamination at the Troop Landfill 
Disposal Site 
Investigation of Soil Contamination at the Lucky Fuse 
Disposal Site 
Investigation of Soil Contamination at the Avawatz 
Valley Disposal Site 

Soil Contamination Investigation at Drainage Pit near 
Building 830 (FTIR-11) 
Remedial Investigation Drainage Pit at Building 830 
(FTIR-11) 
Soil Contamination Investigation, Fire Fighting Training 
Facility (FTIR-20) 
Solid Waste Quality Assessment Test (SWAT), Project 
#11789, Lucky Fuse Disposal Site (FTIR-07) 

Groundwater Monitoring Wells Analysis 

Groundwater Monitoring Wells Analysis 

Site Investigation Report for the Fire Fighting Training 
Facility FFTIR-20) 
Abandoned Landfills, Quarterly Monitoring Well 
Sampling Report

Abandoned Landfills, Quarterly Monitoring Well 
Sampling Report 
Abandoned Landfills, Quarterly Monitoring Well 
Sampling Report 

Leighton & Associates, Inc.

Installation

Environmental Science and 
Engineering Inc.

Lee and Ro Consulting

Almgren & Koptionak, Inc.

Almgren & Koptionak, Inc.

Brown & Caldwell

Brown & Caldwell

Almgren & Koptionak, Inc.

Almgren & Koptionak, Inc.

Almgren & Koptionak, Inc.

Greiner, Inc.

Greiner, Inc.

Geotechnical Professionals 
Inc. 
Environmental Profiles 
Compliance Engineering

Mittelhauser Corporation

Mittelhauser Corporation

USACE Sacramento

Ecology & Environment

Ecology & Environment

Ecology & Environment

JAN-1979

JAN-1981

JAN-1982

JAN-1985

JAN-1986

JAN-1986

JAN-1986

JAN-1987

JAN-1987

JAN-1987

JAN-1987

JAN-1990

JAN-1990

JAN-1990

JAN-1990

JUN-1993

SEP-1993

JAN-1994

SEP-1994

MAR-1995

JUN-1995

 Previous StudiesIRP

Title Author Date
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1997

1999

2000

2001

2002

Soil Sample Collection at Wash Rack 641 (FTIR-15)

Remedial Action Plan for Fort Irwin's Abandoned 
Landfills (FTIR-02, 04)
Groundwater Hydrology and Water Quality of Irwin 
Basin

Supplemental Remedial Investigation for Lucky Fuse 
Site
Remedial Investigation for Avawatz Valley Disposal Site
and Site Inspection for OB/OD Volume I-V 
Final Draft - Groundwater Investigation Report Site 
FTIR-11 Bldg 830

Hydrogeological Characterization Study of the FTIR-01 
Area
Final Remedial Action Plan for Site FTIR-18 
Abandoned Sewage Oxidation Ponds
Final - Remedial Action Plan for Site FTIR-12 Waste 
Electrolyte Pits
Final - Remedial Action Plan for Site FTIR-16 PCB 
Transformer Storage Facility
Apr/00 Semiannual Groundwater Monitoring Report / 
Abandoned Landfills
Final - Workplan Verification Sampling IRP Sites FTIR-
27 and FTIR-28
Final - Hydrogeologic Characterization Study of the Site
FTIR-01 Area - W/Compact

Final - Remedial Plan for Site FTIR-36 Former 
Mobilization & Training Equipment Sites (MATES) 
Compound Disposal Site
Final - Remedial Action Plan for Site FTIR-35 Motor 
Pool Lubrication Pits
Final - Remedial Action Plan for Site FTIR-33 Field 
Support Site
Final - Remedial Action Plan for Site FTIR-19 Weed 
Hospital Pathological Waste Incinerator Room
Final - Remedial Investigation for Sites FTIR-32A & 
FTIR-39
Final - Closure Plan Temporary Soil Transfer Yard

Final - Supplemental Remedial Investigation for 
Avawatz Valley Disposal Site (FTIR-08) June 01
Final - Supplemental Remedial Investigation for Lucky 
Fuse Site (FTIR-07)
Addendum to the Final - Remedial Investigation 
Avawatz Valley Disposal Site (FTIR-08) & Site 
Inspection for Avawatz Dry Lake OB/OD Site (FITR-
25E)
Addendum to the Final - Remedial Investigation FTIR-
08, FTIR-22 & Site Inspection for FITR-25E, Final Site 
Inspection for Sites FTIR-22 & FTIR-41

OHM Remediation Services

Montgomery Watson

USGS

Installation

Montgomery Watson

Geofon

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Dames & Moore

USACE

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

JAN-1997

JAN-1997

JAN-1997

JAN-1999

JAN-1999

DEC-1999

JAN-2000

JUN-2000

JUN-2000

JUN-2000

JUL-2000

AUG-2000

AUG-2000

FEB-2001

FEB-2001

FEB-2001

FEB-2001

MAY-2001

MAY-2001

JUN-2001

JUN-2001

JUL-2001

JUL-2001

 Previous StudiesIRP

Title Author Date
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2002

2003

2004

Final - 4th Quarter 2001 Groundwater Monitoring 
Report Abandoned Landfills
Ft Irwin - Final - 2001 Annual Groundwater Monitoring 
Report Abandoned Landfills - March 2002
Final - General Health & Safety Plan 

Final - Closure Certification Report Abandoned Landfill 
Sites FTIR-02 & FTIR-04
Final - Closure Report Fort Irwin Abandoned Landfill 
Sites FTIR-04 (W/2 CDS)
Final - 2002 Semiannual (Jul-Oct) Groundwater 
Monitoring Report Abandoned Landfills
Final - Remedial Investigation Work Plan FTIR-001

Addenda to the Final - Remedial Investigation for Site 
FTIR-08 & FTIR-22 & Site Inspection for Site FTIR-
25E & to the Final SI
Final RI Work Plan for FTIR-01

Final - Semiannual (Oct 2002) Groundwater Monitoring 
Report Abandoned Landfills
Final - Remedial Investigation / Feasibility Study for 
Sites FTIR-38 & FTIR-40 Vol II
Final - Remedial Investigation / Feasibility Study for 
Sites FTIR-38 & FTIR-40 Vol I
Final - Annual 2002 Groundwater Report Abandoned 
Landfills
Final - General Health & Safety Plan Revised

Final - Semiannual (Jan & Apr 2003) Groundwater 
Monitoring Report Abandoned Landfills National 
Training Center
Final RI Work Plan for FTIR-27

Site Specific Health & Safety Plan / FTIR-27 
(Addendum D)
Site Specific Health & Safety Plan / FTIR-001 
(Addendum D)
Final - 3rd Quarter (Jul 2003) Groundwater & Soil Gas 
Monitoring Report Active & Abandoned Landfill National
Training Center
Results for Additional Rounds of Sampling of the 
Monitoring Well at Site FTIR-11

Final - Semiannual (Jul & Oct 2003) Groundwater 
Monitoring Report Abandoned Landfills
Draft - Soil Investigation & Groundwater Monitoring 
Report BLDG 830 (FTIR-11)
Final - Annual 2003 Groundwater Report Abandonment
Landfills National Training Center
Final - Semiannual (Jan & Apr 2004) Groundwater 
Monitoring Report Abandoned Landfills
Decision Document FTIR-39 Goldstone Rocket Testing
Range

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

FEB-2002

MAR-2002

MAY-2002

MAY-2002

JUL-2002

JUL-2002

AUG-2002

AUG-2002

AUG-2002

JAN-2003

FEB-2003

FEB-2003

MAR-2003

JUN-2003

JUL-2003

OCT-2003

OCT-2003

OCT-2003

NOV-2003

DEC-2003

JAN-2004

FEB-2004

MAR-2004

JUL-2004

JUL-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

2006

Decision Document FTIR-32A (Lower Goat Mountain 
Landfill) FTIR-32A (Upper Goat Mountain Diesel Spill) 
FTIR-32B (Upper Goat Mountain)
Decision Document FTIR-28 Tank 136 Site

Decision Document FTIR-25E Avawatz Valley Dry Lake
Open Burn / Open Detonation (OB/ OD) Site
Decision Document FTIR-22 259th Trinity Range Open 
Burn / Open Detonation (OB/ OD) Site
Decision Document FTIR-08 Avawatz Valley Disposal 
Site
Evaluation of Soil & Groundwater Sampling Results 
from FTIR-11 National Training Center
Draft - Remedial Investigation of Groundwater at Ft 
Irwin Installation Restoration Site 01 (FTIR-01)

Final - Semiannual (Jul - Oct) 2004 Groundwater 
Monitoring Report Abandoned Landfills
Final - Annual 2004 Groundwater Monitoring Report 
Abandonment Landfills
Final - Decision Document FTIR-07, FTIR-08, FTIR-
22, FTIR-25E, FTIR-32, FTIR-39
Final - Annual 2004 Groundwater Report Active Landfill

Final - Remedial Investigation Report at Fort Irwin 
Installation Site 27 (FTIR-27)
Final - Semiannual (Jan & Apr/05) Groundwater 
Monitoring Report Abandoned Landfills National 
Training Center
Remedial Action Workplan for Northern Region 
Contracting Center FTIR-38 Goldstone Lake Mortar / 
Small Arms
Final - 3rd Qtr (July)  05 Groundwater & Soil Gas 
Monitoring Report Active & Abandoned Landfill (FTIR-
01)
Final - Basewide Chemical Data Quality Management 
Plan

Final - Semiannual (Jul & Oct/05) Groundwater 
Monitoring Report Abandoned Landfills
Well Installation Summary Report FTIR-02

Final - Annual 2005 Groundwater Monitoring Report 
Abandoned Landfills
Final - Work Plan FTIR-11 Monitoring Well Installation

Final - Remedial Action Report for FTIR-38 Goldstone 
Lake Mortar / Small Arms Range & FTIR-40 Mojave 
Antiaircraft Range
Final FTIR-27 Decision Document

Final FTIR-36 & 40 Decision Document

Final - Semiannual (Jan & Apr) 2006 Groundwater 
Monitoring Report Abandoned Landfills
FTIR-11 Monitoring Well Installation Summary Report

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

MKM Engineers

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

MKM Engineers

Tetra Tech EMI

MKM Engineers

Tetra Tech EMI

Tetra Tech EMI

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

AUG-2004

SEP-2004

JAN-2005

MAR-2005

MAR-2005

MAR-2005

JUL-2005

JUL-2005

AUG-2005

NOV-2005

DEC-2005

JAN-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

APR-2006

APR-2006

JUL-2006

SEP-2006

 Previous StudiesIRP

Title Author Date
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2006

2007

2008

2009

1st Five-year Review Report for FTIR-02 and FTIR-04

Semi-Annual Inspection for FTIR-02 & FTIR-04

Fort Irwin Landfills (FTIR-02 & FTIR-04) Drainage 
Improvements, Project Completion Report

Final - Semiannual (July & Oct) 2006 Groundwater & 
Soil Gas Monitoring Report, Active & Abandoned 
Landfills
January 2007 Monitoring Well Sampling Analysis Data 
Summary, FTIR-11
Final Semiannual (Jan and April) 2007 Groundwater & 
Soil Gas Monitoring Report, Active and Abandoned 
Landfills
Final Soil Investigation and GWM Report for FTIR-011

Quarterly Monitoring Data for FTIR-01 - July 2007 
Event
E-files for Semiannual Performance Inspections for 
Sept 2006 and May 2007

Quarterly Monitoring Data for Landfill Area - January 
2008 Event
Final 2007 Annual Groundwater and Soil Gas 
Monitoring Report , Active and Abandoned Landfills
Letter Summary Report, FTIR-11 (Bldg 830), 2nd 
Quarter (Jan 30, 2008) GWM Results for MW-05
Remedial Investigation / Feasibility Study for 
Groundwater at FTIR-01
Final Partial Closure and Post Closure Maintenance 
Plan for FTIR-01 Landfill Cells
Quarterly Monitoring Data for Landfill Area - July 2008 
Event
Final Interim Partial Closure Cover Design Package 
FTIR-01 Landfill Cells

Monitoring Data for FTIR-11 - October 2008 Event

Final Semiannual Groundwater and Soil Gas Monitoring
Report, Active and Abandoned Landfill, July and 
October 2008 Quarterly Event
Final Semiannual Groundwater and Soil Gas Monitoring
Report, Active and Abandoned Landfill, July and 
October 2008 Quarterly Event
Annual 2008 Groundwater and Soil Gas Monitoring 
Report, Active and Abandoned Landfill Areas, National 
Training Center, Fort Irwin, California - Final
Semi-annual Performance Inspection Report, Sites 
FTIR-02 and FTIR-04 Landfills , Fort Irwin National 
Training Center, Fort Irwin, California - 02 April 2009
Final Closure Plan Addendum 2, Fort Irwin Compliance 
Clean-Up Sites, HWMU Building Sites: 367, 612, 626, 
630, 639, 646, 680, 681, 703, 830, 840, 873 and 879, 
National Training Center Fort Irwin, San Bernardino 

Tetra Tech EMI

Tetra Tech EMI

Montgomery Watson

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

USACE

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EM Inc.

USACE - Sacramento

Tetra Tech EM Inc.

SEP-2006

OCT-2006

OCT-2006

JAN-2007

MAR-2007

JUL-2007

AUG-2007

SEP-2007

DEC-2007

MAR-2008

MAR-2008

MAR-2008

AUG-2008

AUG-2008

SEP-2008

DEC-2008

JAN-2009

JAN-2009

FEB-2009

MAR-2009

APR-2009

JUN-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2012

County, California

Semi-Annual 2009 Groundwater and Soil Gas 
Monitoring Report, Active and Abandoned Landfill 
Areas, April Quarterly Monitoring Event, National 
Training Center, Fort Irwin, California - Final
Final Groundwater Monitoring Report Bldg 830 (FTIR-
11),  National Training Center, Fort Irwin, California
FTIR-01 Landfill Cover Soil Characterization Evaluation
of Existing Soil Cover and Borrow Source Testing, 
National Training Center, Fort Irwin, California
Groundwater and Soil Gas Well Inspection Results and 
Recommendations, Active and Abandoned Landfill 
Areas, National Training Center, Fort Irwin, California
Semiannual Performance Inspection Report, Sites 
FTIR-02 and FTIR-04 Landfills , Fort Irwin National 
Training Center, Fort Irwin, California - 18 August 2009,
Final

Final Semiannual 2009 Groundwater and Soil Gas 
Monitoring Report Oct 2009 Quarterly Monitoring Event,
National Training Center Fort Irwin, Ft. Irwin, California
Final Semiannual Groundwater and Soil Gas Monitoring
Report, 1st and 2nd Quarters 2010, Active and 
Abandoned Landfill Areas, National Training Center 
Fort Irwin, Ft. Irwin, California
Quarterly Groundwater and Soil Gas Monitoring Report,
Active and Abandoned Landfill Areas, July 2010 
Monitoring Event, National Training Center Fort Irwin, 
Ft. Irwin, California
Final Work Plan for Installation and Sampling of Soil 
Gas Monitoring wells, Fort Irwin Class III Sanitary 
Landfill, U.S. Army National Training Center (NTC), Fort
Irwin, California

Site Inspection Report - Final, Fort Irwin Compliance 
Cleanup Sites, National Training Center Fort Irwin, Fort 
Irwin, California
Final 2nd Semiannual 2010 Groundwater and Soil Gas 
Monitoring Report, Active and Abandoned Landfill 
Areas, National Training Center, Fort Irwin, California
Final Semiannual Groundwater and Soil Gas Monitoring
Report, 1st and 2nd Quarter 2011, Active and 
Abandoned Landfill Areas, National Training Center, 
Fort Irwin, California
Final Soil Gas Sampling Well Summary Report, Fort 
Irwin Class III Sanitary Landfill, U.S. Army National 
Training Center (NTC), Fort Irwin, California

Final 2nd Semiannual and Annual Groundwater and 
Soil Gas Monitoring Report Including Five-Year 
Compliance Sampling, Active and Abandoned Landfill 
Areas, National Training Center, Fort Irwin, California
Final Wastewater Treatment Facility, Groundwater 

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

Tetra Tech EMI

USACE - Sacramento

USACE - Sacramento

USACE - Sacramento

USACE - Sacramento

Cabrera Services

Tetra Tech EMI

USACE - Sacramento

USACE - Sacramento

Cabrera Services

USACE - Sacramento

MWH Americas, Inc

JUL-2009

SEP-2009

OCT-2009

OCT-2009

NOV-2009

JAN-2010

JUL-2010

SEP-2010

NOV-2010

FEB-2011

MAY-2011

JUN-2011

JUN-2011

APR-2012

MAY-2012

 Previous StudiesIRP

Title Author Date
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2012

2013

2014

Investigation Report, Fort Irwin, National Training Cente

1st Semiannual Groundwater and Soil Gas Monitoring 
Report, 1st and 2nd Quarters 2012, Active and 
Abandoned Landfill Areas, National Training Center, 
Fort Irwin, California 

2nd Semiannual and Annual 2012, Groundwater and 
Soil Gas Monitoring Report, Active and Abandoned 
Landfill Areas, National Training Center, Fort Irwin, 
California

2nd Semiannual and Annual 2013 Groundwater and 
Soil Gas Monitoring Report, Active and Abandoned 
Landfill Areas, National Training Center, Fort Irwin, 
California
Final Supplemental Site Inspection Report, Military 
Munitions Response Program, National Training Center 
and Fort Irwin, San Bernardino County, California, Pistol
Range (FTIR-007-R-01), Hand Grenade Range 
(FTIR-008-R-01)

USACE - Sacramento

USACE - Sacramento

USACE - Sacramento

Pika-Pirnie JV, LLC

OCT-2012

MAR-2013

MAY-2014

DEC-2014

 Previous StudiesIRP

Title Author Date
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NATIONAL TRAINING CENTER AND FORT IRWIN

Installation Restoration Program

Site Descriptions
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Site ID: FTIR-02
Site Name: ABANDONED SANITARY LANDFILL 2

CLEANUP/EXIT STRATEGY
Cap maintenance, cap repairs, and groundwater monitoring will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
LTM.................

199101........
199101........
199209........
199707........
199706........
199903........
199910........

199201
199201
199706
199903
199707
199909
204709

RIP Date: N/A

RC Date: 199909

FTIR-02 comprises approximately 16 acres located northwest of the active sanitary landfill (FTIR-01).  From 1940 to 1945 the 
site was operated as a land disposal and open burning (OB) facility.  The site is divided into two separate areas, A and B. FTIR-
02-A consists of a circular bermed feature in the eastern portion of FTIR-02. FTIR-02-B is a series of trenches oriented in a 
northeast to southwest direction in the southwestern portion of the site.  

The types of debris disposed of at these two areas are similar and consist of burned material, broken glass, metal, charred wood, 
and ashes.  Approximately 4.4 acres of the landfill have less than 2 feet of cover over its contents.   

In accordance with the requirements of the 1999 Closure/Post-Closure Maintenance Plan (CPCMP), groundwater monitoring and 
cover inspection are performed semiannually. A settlement survey is required every five years.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTIR-04
Site Name: ABANDONED SANITARY LANDFILL 4

CLEANUP/EXIT STRATEGY
Cap maintenance, cap repairs, and groundwater monitoring will continue.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents 
(MC), Pesticides, Petroleum, Oil and Lubricants (POL), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
LTM.................

199101........
199101........
199201........
199707........
199706........
199905........
199910........

199201
199201
199706
199903
199707
199909
204509

RIP Date: N/A

RC Date: 199909

This 20-acre site is located immediately west of the inactive landfill (CCFTIR-01).  From 1950 to 1980, it was operated as a land 
disposal and OB facility.  It consists of a northeastern bulk disposal area and a western trench area.  The types of debris found in 
the western trenches consisted of household rubbish, construction debris, and miscellaneous equipment parts.  In the 
northeastern burial area, construction material with some household debris and evidence of burning were found.  Approximately 
13 acres of FTIR-04 have less than 2 feet of cover.   

In accordance with the requirements of the 1999 CPCMP, groundwater monitoring and cover inspection are performed 
semiannually. A settlement survey is required every five years.    

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTIR-06
Site Name: TROOP LANDFILL DISPOSAL SITE

CLEANUP/EXIT STRATEGY
Cap maintenance and cap repairs are planned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

199101........
199101........
199309........
199811........
199903........
201210........

199201
199201
199810
199903
199906
204509

RIP Date: N/A

RC Date: 199908

This site was used for solid waste disposal and possibly for OB/open detonation (OD) activities.  It is located 17.5 miles from the 
cantonment area at Universe Transverse Mercator (UTM) grid coordinates NK5012, and is approximately 2.3 acres in size.  The 
exact dates of operation are unknown.  The most recent documentation indicates that the landfill has not been used since 1980.

The main part of the landfill is a 300-foot long by 120-foot wide rectangular area of disturbed soil. A fence consisting of razor wire
and CYBOR (non-metallic) stakes was installed in 1999.  Within the fenced area, there is a pit running north to south and several 
spoil piles.  The pit is 120 feet long by 15 feet wide and 5 to 6 feet deep. The spoil piles are 2 to 6 feet high, and are home to 
several types of animals including kit fox and whip tail lizards. In agreeing to site closure, the state of California provided written 
comments saying the soil piles are prime habitat and should be disturbed as little as possible.  They also directed the Army to 
maintain signs and barriers to protect wildlife habitat from vehicles and training activities.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTIR-01

FTIR-03

FTIR-05

FTIR-07

FTIR-08

FTIR-09

FTIR-10

FTIR-11

FTIR-12

FTIR-13

FTIR-14

FTIR-15

FTIR-16

FTIR-17

FTIR-18

FTIR-19

FTIR-20

FTIR-22

FTIR-23

FTIR-24

FTIR-25B

FTIR-25C

FTIR-25D

INACTIVE/ ACTIVE LANDFILL

ABANDONED SURFACE DISPOSAL AREA

SUSPECTED ABANDONED LANDFILL

LUCKY FUSE IMPACT DISPOSAL AREA

AVAWATZ VALLEY DISPOSAL SITE

DDT/LEAD-BASED PAINT DISPOSAL

PESTICIDE MIXING AREA

DRAINAGE PIT(BUILDING 830)

WASTE ELECTROLYTE DISPOSAL PITS

HW STORAGE FACILITY (BUILDING 703)

HW TEMPORARY STORAGE FACILITY (BLDG 630)

HW TEMP STORAGE FACILITY (BLDG 641)

PCB TRANSFORMER STORAGE AREA

SEWAGE TREATMENT PLANT

ABANDONED SEWAGE OXIDATION PONDS

PATHOLOGICAL WASTE INCINERATOR

ABANDONED FIRE FIGHTER TRAINING FACILITY

TRINITY RANGE

LUCKY FUSE IMPACT AREA OD SITE

CAS 6 OD SITE (NK345305)

ABANDONED OD SITE(LEACH LAKE RANGE)

ABANDONED OD SITE(GARY OWEN IMPACT AREA)

ABANDONED OD SITE (LANGFORD IMPACT AREA)

200703

199803

199201

200509

199906

199301

199610

201010

199809

199501

199501

199706

199809

199501

199901

199809

199705

199809

199201

199201

199301

199301

199301

This site was administratively closed in 
AEDB-R and moved to AEDB-CC.  When
DERA eligibility increased the site was 
transferred back to AEDB-R as CR site 
CCFRIR-01. 
Removal action completed in accordance 
with the 1997 Decision Document.
SI, January 1992, study complete, no 
cleanup required.
DTSC & CRWQCB letters dated 04/29/04 
and 06/25/02.


DTSC & CRWQCB letters dated 09/11/03 
and 06/28/02.



Site could not be located.

RAP, 6/1/00

This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 
eligible for DERA
RAP, 6/1/00

This is an active site, and therefore not 
eligible for DERA
RAP, 6/1/00

DTSC & CRWQCB letters dated 10/07/02 
and 06/10/02.



DTSC letter dated 05/01/03.


This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 
eligible for DERA
This is an active site, and therefore not 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTIR-25E

FTIR-25F

FTIR-26

FTIR-27

FTIR-28

FTIR-29

FTIR-30

FTIR-31

FTIR-32

FTIR-33

FTIR-34

FTIR-35

FTIR-36

FTIR-38

FTIR-39

FTIR-40

FTIR-41

Irwin_PBC

ABANDONED OD SITE(AVAWATZ DRY LAKE AREA)

ABANDONED OD SITE(NELSON IMPACT AREA)

GASOLINE UST(BUILDING 909)

BUNKER FUEL UST (NORTHWEST OF A AVENUE)

WASTE OIL UST (SOUTH LOOP, LANGFORD LK)

GASOLINE UST (BUILDING 384)

WASHRACK HOLDING POND, 2/11TH MOTORPOOL

STORAGE TANKS, WASTE OIL

GOAT MOUNTAIN LANDFILLS

FIELD SUPPORT SITE

GOLDSTONE FORMER ECHO STATION LANDFILL

MOTORPOOL LUBRICATION PITS (BLDG621&650)

MATES COMPOUND DISPOSAL SITE

GOLDSTONE LAKE MORTAR/SMALL ARMS RANGE

GOLDSTONE LAKE ROCKET TESTING RANGE

MOJAVE ANTI-AIRCRAFT RANGE HQ

COMBAT ENGINEERS RANGE OB/OD SITE

PBC site

199809

199301

199305

200602

200108

199512

199501

199301

199809

199809

199809

199809

199809

200609

199809

200609

199809

200509

eligible for DERA

DTSC letter dated 07/06/06.


This is an active site, and therefore not 
eligible for DERA

DTSC and CRWQCB letters dated 
09/08/04 and 04/12/06.




RWQCB letter dated 04/04/02.


This is an active site, and therefore not 
eligible for DERA

DTSC and CRWQCB letters 05/01/03 and 
06/06/02.



Letter from DTSC dated 06 Nov 1998 
concurring with NFA in SI.

DTSC and CRWQCB letters dated 
05/01/01 and 04/23/02.



Letter from DTSC dated 06 Nov 1998 
concurring with NFA in SI.

DTSC letter dated 04/25/06.

Letter from CRWQCB on June 2002 
saying NFA for the site.
DTSC letter dated 04/25/06.


MEC related items are being addressed 
under MMRP site FTIR-005-R-01.
All funding under the site was received 
and thus the site was closed. 

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198202

1983

1989

1992

1993

PA

IRA

PA

SI

RD
SI

RI/FS
RA(C)
PA

(FTIR-28 - WASTE OIL UST (SOUTH LOOP, LANGFORD LK), FTIR-29 - GASOLINE UST (BUILDING 384))

(FTIR-28 - WASTE OIL UST (SOUTH LOOP, LANGFORD LK), FTIR-29 - GASOLINE UST (BUILDING 384))

(FTIR-01 - INACTIVE/ ACTIVE LANDFILL, FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-03 - 
ABANDONED SURFACE DISPOSAL AREA, FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-05 - 
SUSPECTED ABANDONED LANDFILL, FTIR-06 - TROOP LANDFILL DISPOSAL SITE, FTIR-20 - 
ABANDONED FIRE FIGHTER TRAINING FACILITY, FTIR-22 - TRINITY RANGE, FTIR-23 - LUCKY FUSE 
IMPACT AREA OD SITE, FTIR-24 - CAS 6 OD SITE (NK345305), FTIR-26 - GASOLINE UST(BUILDING 909),
FTIR-35 - MOTORPOOL LUBRICATION PITS (BLDG621&650), FTIR-36 - MATES COMPOUND DISPOSAL 
SITE)
(FTIR-01 - INACTIVE/ ACTIVE LANDFILL, FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-03 - 
ABANDONED SURFACE DISPOSAL AREA, FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-05 - 
SUSPECTED ABANDONED LANDFILL, FTIR-06 - TROOP LANDFILL DISPOSAL SITE, FTIR-20 - 
ABANDONED FIRE FIGHTER TRAINING FACILITY, FTIR-22 - TRINITY RANGE, FTIR-23 - LUCKY FUSE 
IMPACT AREA OD SITE, FTIR-24 - CAS 6 OD SITE (NK345305), FTIR-26 - GASOLINE UST(BUILDING 909),
FTIR-35 - MOTORPOOL LUBRICATION PITS (BLDG621&650))

(FTIR-26 - GASOLINE UST(BUILDING 909))
(FTIR-07 - LUCKY FUSE IMPACT DISPOSAL AREA, FTIR-08 - AVAWATZ VALLEY DISPOSAL SITE, FTIR-
09 - DDT/LEAD-BASED PAINT DISPOSAL, FTIR-10 - PESTICIDE MIXING AREA, FTIR-11 - DRAINAGE 
PIT(BUILDING 830), FTIR-12 - WASTE ELECTROLYTE DISPOSAL PITS, FTIR-13 - HW STORAGE 
FACILITY (BUILDING 703), FTIR-14 - HW TEMPORARY STORAGE FACILITY (BLDG 630), FTIR-15 - HW 
TEMP STORAGE FACILITY (BLDG 641), FTIR-16 - PCB TRANSFORMER STORAGE AREA, FTIR-17 - 
SEWAGE TREATMENT PLANT, FTIR-18 - ABANDONED SEWAGE OXIDATION PONDS, FTIR-19 - 
PATHOLOGICAL WASTE INCINERATOR, FTIR-25B - ABANDONED OD SITE(LEACH LAKE RANGE), FTIR-
25C - ABANDONED OD SITE(GARY OWEN IMPACT AREA), FTIR-25D - ABANDONED OD SITE 
(LANGFORD IMPACT AREA), FTIR-25E - ABANDONED OD SITE(AVAWATZ DRY LAKE AREA), FTIR-25F - 
ABANDONED OD SITE(NELSON IMPACT AREA), FTIR-27 - BUNKER FUEL UST (NORTHWEST OF A 
AVENUE), FTIR-28 - WASTE OIL UST (SOUTH LOOP, LANGFORD LK), FTIR-29 - GASOLINE UST 
(BUILDING 384), FTIR-30 - WASHRACK HOLDING POND, 2/11TH MOTORPOOL, FTIR-31 - STORAGE 
TANKS, WASTE OIL, FTIR-32 - GOAT MOUNTAIN LANDFILLS, FTIR-33 - FIELD SUPPORT SITE, FTIR-34 
- GOLDSTONE FORMER ECHO STATION LANDFILL, FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL 
ARMS RANGE, FTIR-39 - GOLDSTONE LAKE ROCKET TESTING RANGE, FTIR-40 - MOJAVE ANTI-
AIRCRAFT RANGE HQ, FTIR-41 - COMBAT ENGINEERS RANGE OB/OD SITE)
(FTIR-26 - GASOLINE UST(BUILDING 909))
(FTIR-26 - GASOLINE UST(BUILDING 909))
(FTIR-07 - LUCKY FUSE IMPACT DISPOSAL AREA, FTIR-08 - AVAWATZ VALLEY DISPOSAL SITE, FTIR-
09 - DDT/LEAD-BASED PAINT DISPOSAL, FTIR-10 - PESTICIDE MIXING AREA, FTIR-11 - DRAINAGE 
PIT(BUILDING 830), FTIR-12 - WASTE ELECTROLYTE DISPOSAL PITS, FTIR-13 - HW STORAGE 
FACILITY (BUILDING 703), FTIR-14 - HW TEMPORARY STORAGE FACILITY (BLDG 630), FTIR-15 - HW 
TEMP STORAGE FACILITY (BLDG 641), FTIR-16 - PCB TRANSFORMER STORAGE AREA, FTIR-17 - 
SEWAGE TREATMENT PLANT, FTIR-18 - ABANDONED SEWAGE OXIDATION PONDS, FTIR-19 - 
PATHOLOGICAL WASTE INCINERATOR, FTIR-25B - ABANDONED OD SITE(LEACH LAKE RANGE), FTIR-
25C - ABANDONED OD SITE(GARY OWEN IMPACT AREA), FTIR-25D - ABANDONED OD SITE 
(LANGFORD IMPACT AREA), FTIR-25E - ABANDONED OD SITE(AVAWATZ DRY LAKE AREA), FTIR-25F - 
ABANDONED OD SITE(NELSON IMPACT AREA), FTIR-27 - BUNKER FUEL UST (NORTHWEST OF A 
AVENUE), FTIR-30 - WASHRACK HOLDING POND, 2/11TH MOTORPOOL, FTIR-31 - STORAGE TANKS, 
WASTE OIL, FTIR-32 - GOAT MOUNTAIN LANDFILLS, FTIR-33 - FIELD SUPPORT SITE, FTIR-34 - 
GOLDSTONE FORMER ECHO STATION LANDFILL, FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL ARMS 
RANGE, FTIR-39 - GOLDSTONE LAKE ROCKET TESTING RANGE, FTIR-40 - MOJAVE ANTI-AIRCRAFT 

Past Phase Completion Milestones
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 ScheduleIRP

1996

1997

1998

1999

2001

2003

2004

2005

2006

2007

RI/FS

RI/FS

RD
IRA

RI/FS

RA(C)
SI

RI/FS
RD

RA(C)

RI/FS
RFA

RI/FS

RFI/CMS

IRA

RA(C)

CMI(C)
RD

RI/FS

LTM

RI/FS

RANGE HQ, FTIR-41 - COMBAT ENGINEERS RANGE OB/OD SITE)

(FTIR-29 - GASOLINE UST (BUILDING 384))

(FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-03 - ABANDONED SURFACE DISPOSAL AREA, 
FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-10 - PESTICIDE MIXING AREA, FTIR-15 - HW 
TEMP STORAGE FACILITY (BLDG 641), FTIR-20 - ABANDONED FIRE FIGHTER TRAINING FACILITY)
(FTIR-03 - ABANDONED SURFACE DISPOSAL AREA)
(FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-11
- DRAINAGE PIT(BUILDING 830), FTIR-35 - MOTORPOOL LUBRICATION PITS (BLDG621&650))

(FTIR-12 - WASTE ELECTROLYTE DISPOSAL PITS, FTIR-16 - PCB TRANSFORMER STORAGE AREA, 
FTIR-18 - ABANDONED SEWAGE OXIDATION PONDS, FTIR-19 - PATHOLOGICAL WASTE INCINERATOR,
FTIR-22 - TRINITY RANGE, FTIR-25E - ABANDONED OD SITE(AVAWATZ DRY LAKE AREA), FTIR-32 - 
GOAT MOUNTAIN LANDFILLS, FTIR-33 - FIELD SUPPORT SITE, FTIR-34 - GOLDSTONE FORMER ECHO 
STATION LANDFILL, FTIR-35 - MOTORPOOL LUBRICATION PITS (BLDG621&650), FTIR-39 - 
GOLDSTONE LAKE ROCKET TESTING RANGE, FTIR-41 - COMBAT ENGINEERS RANGE OB/OD SITE)
(FTIR-03 - ABANDONED SURFACE DISPOSAL AREA)
(FTIR-36 - MATES COMPOUND DISPOSAL SITE)

(FTIR-06 - TROOP LANDFILL DISPOSAL SITE, FTIR-08 - AVAWATZ VALLEY DISPOSAL SITE)
(FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-06
- TROOP LANDFILL DISPOSAL SITE)
(FTIR-02 - ABANDONED SANITARY LANDFILL 2, FTIR-04 - ABANDONED SANITARY LANDFILL 4, FTIR-06
- TROOP LANDFILL DISPOSAL SITE)

(FTIR-28 - WASTE OIL UST (SOUTH LOOP, LANGFORD LK))
(Irwin_PBC - PBC site)

(FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL ARMS RANGE, FTIR-40 - MOJAVE ANTI-AIRCRAFT 
RANGE HQ)
(Irwin_PBC - PBC site)

(FTIR-27 - BUNKER FUEL UST (NORTHWEST OF A AVENUE))

(FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL ARMS RANGE, FTIR-40 - MOJAVE ANTI-AIRCRAFT 
RANGE HQ)
(Irwin_PBC - PBC site)
(FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL ARMS RANGE, FTIR-40 - MOJAVE ANTI-AIRCRAFT 
RANGE HQ)
(FTIR-07 - LUCKY FUSE IMPACT DISPOSAL AREA, FTIR-27 - BUNKER FUEL UST (NORTHWEST OF A 
AVENUE))

(FTIR-38 - GOLDSTONE LAKE MORTAR/SMALL ARMS RANGE, FTIR-40 - MOJAVE ANTI-AIRCRAFT 
RANGE HQ)

(FTIR-01 - INACTIVE/ ACTIVE LANDFILL, FTIR-11 - DRAINAGE PIT(BUILDING 830))
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 ScheduleIRP

2011
LTM (FTIR-11 - DRAINAGE PIT(BUILDING 830))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204709Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200509
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NATIONAL TRAINING CENTER AND FORT IRWIN IRP 
Schedule

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FTIR-02

FTIR-04

FTIR-06

ABANDONED SANITARY LANDFILL 2

ABANDONED SANITARY LANDFILL 4

TROOP LANDFILL DISPOSAL SITE

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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NATIONAL TRAINING CENTER AND FORT IRWIN

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

16/7

Installation Site Types with Future and/or Underway Phases
3

1

4

1

Firing Range

Open Burn

Small Arms Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200206

204709

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTIR-003-R-01, FTIR-008-R-01, FTIR-016-R-01)

(FTIR-001-R-01)

(FTIR-005-R-01, FTIR-007-R-01, FTIR-012-R-01, FTIR-013-R-01)

(FTIR-002-R-01)

204709/204709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

PISTOL RANGE

HAND GRENADE RANGE

2013

2013

Site Name Action FYRemedy

UXO CLEARANCE

UXO CLEARANCE

Site ID
FTIR-007-
R-01
FTIR-008-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

FTIR-001-R-01: Surface clearance and anomaly removal are planned. Remedial design (RD) and soil removal (to include off-
site transportation and waste disposal) as required. LUCs until land use changes require further remedial actions. 

FTIR-003-R-01: For MEC, a site characterization and removal assessment are planned. A MEC removal, MEC institutional 
controls, and monitoring are likely to follow. 

FTIR-005-R-01: Surface clearance and anomaly removal will be conducted, as required. Land use controls (LUC) until land use
changes require further remedial actions. 

FTIR-007-R-01: Surface clearance and anomaly removal are planned. RD and soil removal (to include off-site transportation 
and waste disposal) will be conducted, as required. LUCs until land use changes require further remedial actions. 

FTIR-008-R-01: Current site remedial services should lead to an NFA determination. 

FTIR-012-R-01: Surface clearance and anomaly removal  will be conducted, as required. LUCs until land use changes require 
further remedial actions. 

FTIR-013-R-01: Surface clearance and anomaly removal will be conducted, as required. LUCs until land use changes require 
further remedial actions. 

FTIR-016-R-01: Surface clearance and anomaly removal will be conducted, as required. LUCs until land use changes require 
further remedial actions.

Cleanup Exit Strategy

The Department of Defense (DoD) has established the MMRP under the Defense Environmental Restoration Program (DERP) to
address DoD sites with munitions and explosives of concern (MEC) including UXO, discarded military munitions (DMM), and MC.
  

The US Army's inventory of closed, transferred, or transferring (CTT) military ranges and sites identified eligible for action under 
the MMRP at Fort Irwin. The MMRP-eligible sites include other than operational ranges where UXO, DMM, and MC are known 
or suspected. Properties classified as operational ranges are not eligible and, therefore, are excluded from the MMRP.   

The MMRP began in the late-1990s as a result of key drivers such as processes outlined in the National Oil and Hazardous 
Substances Pollution Contingency Plan (40 CFR 300) as authorized by the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 (CERCLA), 42 US Code 9605, as amended by the Superfund Amendments and 
Reauthorization Act of 1986, Pub. L. 99-499.  

The process began with three phases of range inventories. Phase I consisted of installations completing an initial data call. 
USAEC managed the implementation of Phase II and Phase III of the MMRP inventory.   

The Phase II inventory dealt with active and inactive range considerations. Phase III involved the CTT range inventory conducted
in 2002. Included were extensive mapping, data collection for upload to the Army range inventory database, an assessment on 
explosives safety risk using the risk assessment code methodology for CTT ranges or sites with UXO or DMM identified in the 
inventory, and the determination of which sites on the inventory potentially qualify for the MMRP. The Phase III CTT inventory 
identified 14 sites at Fort Irwin eligible for action under the MMRP. The final historical records review (HRR) identified one new 
site that is eligible for the MMRP and determined that two of the sites found during the CTT inventory are not eligible for the 
active MMRP. Based on the site inspection (SI) results, five sites were determined to require NFA. 
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2002

2007

2009

2012

2014

2015

Closed, Transferred, and Transferring Range/Site 
Inventory Phase 3 Report

Final Historical Records Review

SI Report

Final Work Plan, Munitions Response Program, 
Supplemental Site Inspection, National Training Center,
San Bernardino County, California

Final Work Plan, Munitions Response Program, 
Remedial Investigation, National Training Center and 
Fort Irwin, San Bernardino County, California
Final Addendum to Community Involvement Plan, 
Military Munitions Response Program, National Training
Center and Fort Irwin, San Bernardino County, 
California Pika-Pirnie, JV, LLC
Final Waste Management Plan, Military Munitions 
Response Program, Remedial Investigation, National 
Training Center and Fort Irwin, San Bernadino County, 
California - June 2014
Final Suppemental Site Inspection Report, Military 
Munitions Response Program, National Training Center 
and Fort Irwin, San Bernardino County, California Pistol 
Range (FTIR-007-R-01) Hand Grenade Range (FTIR-
008-R-01) Note: Replaced Revised Final Action 
Memorandum

Explosives Site Plan, Amendment 1, Military Munitions 
Response Program, Remedial Investigation, Pistol 
Range MRS FTIR-007-R-01, Carbine Transition 
Range MRS FTIR-012-R-01, Combat Range 1 MRS 
FTIR-013-R-01, National Training Center and Fort 
Irwin, San Bernardino County, California

TechLaw

FPM Group, Ltd.

FPM Group, Ltd.

Pika-Pirnie JV, LLC

Pika-Pirnie JV, LLC

Pika-Pirnie JV, LLC

Pika-Pirnie JV, LLC

Pika-Pirnie JV, LLC

Pika-Pirnie JV, LLC

AUG-2002

OCT-2007

AUG-2009

DEC-2012

JAN-2014

MAR-2014

JUN-2014

DEC-2014

FEB-2015

 Previous StudiesMMRP

Title Author Date
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NATIONAL TRAINING CENTER AND FORT IRWIN

Military Munitions Response Program

Site Descriptions
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Site ID: FTIR-001-R-01
Site Name: COMBAT ENGINEER'S RANGE OB/OD AREA

CLEANUP/EXIT STRATEGY
The cleanup/exit strategy for the site will be decided when the investigation is complete. LUCs will be employed as part of an IRA 
until land use changes or until a requirement for further remedial action occurs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204703
202007

RIP Date: N/A

RC Date: 204703

The Engineer's Combat Range OB/OD Area is about 1,520 acres in size and is located within the non-active/inactive area west of 
the cantonment. Approximately half of the former range is located on the Goldstone Deep Space Complex. Goldstone Road 
bounds the property to the north. There are no buildings on the site. The cantonment area is just over 1 mile away, and there are 
schools, residences, office buildings, restaurants, and shops within a 2-mile radius.  Based on interpretations of aerial 
photographs, a 1999 archives search report (ASR) indicates the two areas of the OB/OD area are divided by a strip of operational 
range. The western portion is located on the northern edge of the site and lies on the boundary separating the operational and 
nonoperational range property; it consists of two trenches, several circular craters, six structures, excavation sites, and graded 
pads. The second area described in the ASR is located in the southern portion of the OB/OD area and is characterized as a 
demolition area.

The western portion of the range located outside the Goldstone Deep Space Complex is currently part of a recreational area 
located behind the equestrian center and contains a Boy Scout camp recreation area. The portion of the Combat Engineer's 
Range OB/OD area located within the Goldstone Deep Space Complex remains undeveloped, and access to this area is 
controlled. MEC hazards may also remain in both the surface and subsurface in the portion of the former range that overlaps the 
Goldstone Deep Space Complex. Portions of this range were surface cleared (including removal of live items) in 1999, 2000, 
2001, 2007, and May 2009.

At one time, OB/OD areas within this range were identified as site FTIR-041 in the Environmental Restoration, Army (ER,A) 
program and listed as response complete (RC) in 1998. Historical records indicate that excess mortar and rocket ammunition, 
small arms ammunition, rocket propellants, and explosive components (fuses, boosters, and bursters) may have been burned 
and/or detonated at the OB/OD area between the 1950s and 1981.

The OB/OD area also overlaps a former close combat range. The close combat range begins within the OB/OD area and extends 
south beyond the OB/OD area.

The 2009 SI recommended further investigation for MEC and MC at this site. Munitions debris was observed during the visual 
survey, and three soil sample results exceeded the screening criteria [one for lead, one for iron, and one for 
cyclotrimethylenetrinitramine (RDX)].

The RI is underway.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: FTIR-002-R-01
Site Name: BOMBING RANGE 1

CLEANUP/EXIT STRATEGY
The RI/FS phase is underway. Future actions include an RI, FS, proposed plan, DD and LUCs.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
201503........
201503........

200305
200908
204703
202007

RIP Date: N/A

RC Date: 204703

This closed range located within the cantonment area and consisting of approximately 338 acres was depicted on a 1945 map 
titled "Demobilization Study, Vicinity and Range Map." The 1945 map indicates that 100-pound practice bombs were used, and a 
1948 map notes that this range was cleared by a bomb and shell disposal team (the only known UXO response at this site).

However, in 2015, excavation in the area uncovered 1940s to 1960s-era UXO items including a bazooka training round, an 81 
millimeter (mm) live white phosphorous round, and a live 90mm mortar. The site's beginning date was estimated based on the first
time troops were stationed at Fort Irwin in 1942, and the end date was estimated as 1944 when Fort Irwin was deactivated; 
however, the range may also have been used in the 1950s and 1960s when Fort Irwin was reactivated to support troop training for
the Korean and Vietnam Wars. The range is located within the operational area: most of FTIR-01 (Active/Inactive Landfill) and the
future landfill expansion area, part of FTIR-04 (Abandoned Sanitary Landfill 4), and CCFTIR-02 (Wastewater Treatment Facility) 
lie within the boundary of Bombing Range 1 .

The 2009 MMRP SI recommended NFA at this site because it was erroneously annotated in the document as MMRP ineligible 
due to its partial location in what the contractor misinterpreted as active training area. Despite this, the maps in the 2009 SI 
correctly show the site being located solely in nonoperational area.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: FTIR-003-R-01
Site Name: GALCIT AND ORDCIT PROJECTS AREA

CLEANUP/EXIT STRATEGY
For MC, an RI/FS including groundwater monitoring wells will be performed. RD and soil removal to include off-site transportation 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204709
201907

RIP Date: N/A

RC Date: 204709

The Graduate Aeronautical Laboratory, California Institute of Technology (GALCIT) and Ordnance, California Institute of 
Technology (ORDCIT) Projects Area is depicted on a May 1945 map of Camp Irwin and is estimated to be 17,371 acres in size. 
The site was used during the 1940s and 1950s, and much of the area remains undeveloped. This site is located in the western 
half of Fort Irwin and is a portion of the property known as the Goldstone Deep Space Complex that has been leased to NASA 
since 1958; it includes Goldstone Lake. The small portion outside of NASA's lease is within the operational area. Buildings, a large
antenna, and an airstrip have been constructed on the property. This site consists of the Goldstone Lake Rocket Testing Range 
and the Goldstone Lake Mortar/Small Arms Range.

Smaller areas next to the dry lake underwent some remediation in the ER,A program as sites FTIR-38 Goldstone Lake 
Mortar/Small Arms Range, FTIR-39 Goldstone Lake Rocket Testing Range, and FTIR-40 Mojave Anti-aircraft Range 
Headquarters (HQ).  These sites were listed as RC in September 2006 under the Installation Restoration Program (IRP).

Goldstone Lake Rocket Testing Range is located at the southern end of Goldstone Lake.  According to historical reports, 
Goldstone Lake Rocket Testing Range was used by Caltech as a rocket testing area between 1941 and the end of World War II. 
Among the variety of rockets tested along Goldstone Lake were anti-submarine rockets, 4.5-inch barrage rockets, high-velocity 
aircraft rockets, spin-stabilized rockets, and British rockets. It was not unusual for approximately 100 rockets to be launched on a 
daily basis. The site contains three rocket engine test stands and observation facilities.  Each rocket test stand has an area of 
about 1,000 square feet.  Generally, the rockets were propelled from three firing points by a smokeless double-base powder 
called ballistite, which was composed of nitroglycerine and nitrocellulose. In addition to the stationary tests, rockets were fired over
the lake bed from aircraft positioned on the ground and in the air. Preloaded rockets were transported to Goldstone Lake; no 
manufacturing took place on site. Explosives were not allowed on the range during the rocket testing years; instead, the rocket 
heads were filled with plaster.

The Goldstone Lake Mortar/Small Arms Range fan begins east of Goldstone Lake and extends across the lake to the west 
crossing Goldstone Lake Rocket Testing Range. According to an interview with the installation range officer, the site was used 
originally as a rifle and machine gun range between 1945 and the end of 1958. During an IRP site visit to the Goldstone Lake 
Mortar/Small Arms Range, many 0.50-caliber and 20mm slugs and casings and several mortar rounds were reportedly collected 
at this sub-site. One MEC item (an incendiary rocket warhead) was found at the site during the visual survey.

The start date is based on the fact that the range did not appear in aerial photographs taken in 1947. Based on the 2009 SI, 
further investigations for MEC and MC are planned at the site.

The RI is underway.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: FTIR-003-R-01
Site Name: GALCIT AND ORDCIT PROJECTS AREA

and waste disposal are likely to follow.

For MEC, a site characterization and removal assessment are planned. A MEC removal, MEC institutional controls, and 
monitoring are likely to follow.
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Site ID: FTIR-005-R-01
Site Name: CLOSE COMBAT COURSE

CLEANUP/EXIT STRATEGY
Surface clearance and LUCs are the interim remedial actions proposed. LUCs will be employed until land use changes or until a 
requirement for further remedial action occurs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204703
202007

RIP Date: N/A

RC Date: 204709

The Close Combat Course is located on the western boundary of the Fort Irwin Cantonment Area, overlaps the southern portion of
the Combat Engineers Range OB/OD Area (FTIR-001-R-01, and extends south into the operational area.  The property has 
been leased by NASA since December 1958, is estimated at 1,412 acres in size, and is undeveloped.  This site is near a 
recreation area and Boy Scout camp used by Fort Irwin personnel. The nearest inhabited buildings are located on Fort Irwin's 
cantonment area approximately 4.5 miles from the former range.

This closed range was depicted on a 1945 demobilization study, vicinity and range map.  The map was the only source of 
historical information regarding the range.  In an interview, the installation ammunition manager stated that remnants of pop-up 
targets and bunkers are located at the site.  There is a possibility that both surface and subsurface ordnance and explosives 
hazards remain.  It is assumed that practice hand grenades and 0.22, 0.30, and 0.45 caliber small arms ammunition were the 
items most likely used onsite.   

The beginning date was estimated based on the first time troops were stationed at Fort Irwin in 1942, and the end date was 
estimated as 1944 when Fort Irwin was deactivated.  There are no known UXO responses at this site. The 2009 SI  recommended
further investigations for MEC and MC at this site. A MEC item (75mm high explosive shell) was observed during the visual 
survey. 

The RI is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: FTIR-007-R-01
Site Name: PISTOL RANGE

CLEANUP/EXIT STRATEGY
Surface clearance and LUCs are the interim remedial actions proposed. RD and soil removal to include off-site transportation and 
waste disposal are expected, as required. LUCs will be employed until land use changes or until a requirement for further remedial
action occurs.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204709
202007

RIP Date: N/A

RC Date: 204709

Located within the industrial portion of the cantonment, the Pistol Range was used for small arms training between the 1950s and 
1983. The site consisted of approximately 20 firing points located 10, 15, and 25 meters from the target. Training at this range 
included the use of 0.22, 0.38, and 0.45 caliber munitions. Due to the proximity to a 40mm range, 40mm projectiles might also be 
found at the site. The range is located on the northeastern side of the present day cantonment area. Buildings have been 
constructed over parts of the former range. The size of this site has been estimated at 458 acres. There are no known response 
actions at this site. The 2009 SI recommended further investigations for MEC and MC at this site.  A MEC item (90mm booster) 
was observed during the visual survey.  A time-critical removal action occurred on 50 acres from August 2012 to September 
2013, and closure was approved by the DTSC. The RI is underway.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: FTIR-008-R-01
Site Name: HAND GRENADE RANGE

CLEANUP/EXIT STRATEGY
The current RI should lead to an NFA determination.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201208........

200305
200908
201809
201309

RIP Date: N/A

RC Date: 201910

This former range, estimated to cover 25.4 acres, is located in the northeastern portion of the present day cantonment area and is 
now part of the cantonment area. Buildings have been constructed on and around the property, and it is currently the location of 
the 2nd Squadron HQ. Although the former range is open to anyone on base, buildings now cover most of the site. Construction at
the site has been completed. Although hand grenades have been found in the area, they were found before the buildings were 
constructed at the site. Any remaining hand grenades are most likely located below the surface. 

The only historical document located regarding the Hand Grenade Range was a map of the range. The range officer stated that 
the range was used from the 1950s or 1960s and was closed in 1984. The officer also noted that practice and live grenades were 
used at the former range and that one live grenade and several practice grenades had been found at the site. There have been no
known UXO responses at this site. The 2009 SI recommended further investigations for MEC and MC at this site. No MEC was 
observed during the visual survey, and no sample results were recorded above screening criteria. 

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: FTIR-012-R-01
Site Name: CARBINE TRANSITION RANGE

CLEANUP/EXIT STRATEGY
Surface clearance and LUCs are the interim remedial actions proposed. LUCs will be employed until land use changes or until a 
requirement for further remedial action occurs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204709
202007

RIP Date: N/A

RC Date: 204709

This closed range, estimated at 324.1 acres, was depicted on a 1945 map titled "Demobilization Study, Vicinity and Range Map", 
and is located about 2 kilometers south of the cantonment area. The range fan extends from the north to the south into the 
operational area. There have been no known response actions at this site. It is undeveloped except for an ammo supply point 
(ASP) that overlaps the Munitions Response Site (MRS) to the west. Historical information indicates the Carbine Transition Range
was used from 1945 through 1984 for small arms training including 5.56mm, 7.62mm, and .30-caliber. No MEC was observed 
during the SI; however, a variety of munitions debris including small arms casings (expended blanks), artillery fragments (105mm 
and 155mm), 250-pound bomb fragments, a 20mm cartridge casing, a slap flare, and other unidentifiable fragments were 
observed during the visual survey and indicates that the MRS was not used exclusively for small arms training. Because munitions
debris (artillery and bomb fragments) is concentrated on the hill top in the MRS, the adjacent highland area is recommended for 
potential consideration under subsequent RI work. The expectation is that similar evidence of military munitions use may also 
exist on the adjacent hilltop. The 2009 SI recommended further investigations for MEC and MC at this site.  The RI is underway.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: FTIR-013-R-01
Site Name: COMBAT RANGE 1

CLEANUP/EXIT STRATEGY
Surface clearance and LUCs are the interim remedial actions proposed. LUCs will be employed until land use changes or until a 
requirement for further remedial action occurs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204709
202007

RIP Date: N/A

RC Date: 204709

The Combat Range 1 MRS encompasses approximately 779 acres in mountainous terrain, and is located about 4 kilometers 
south of the cantonment area. With the exception of any portion of the site that overlaps an ASP area, the land is undeveloped. 
Historical information indicates Combat Range 1 was used from 1945 through 1969. The beginning date was estimated based on 
the first time troops were stationed at Fort Irwin in 1942, and the end date was estimated as 1944 when Fort Irwin was 
deactivated. Due to the overlap of several ranges, various munitions use is reported for this MRS and may have included 90mm 
and 76mm tanks; .30-cal, 7.62mm, .45-cal, and .50-caliber small arms; 4.2-inch, 81mm, and 60mm mortars; and 106mm 
recoilless rifles. There have been no known response actions at this site. The 2009 SI recommended further investigations for 
MEC and MC at this site. MEC items (tear gas, riot grenades, artillery simulators, and unexpended small arms rounds) and 
munitions debris (smoke grenades and fuses) were observed during the visual survey. The RI is underway.

MRSPP Score: 06

Regulatory Driver: CERCLA
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Site ID: FTIR-016-R-01
Site Name: Range D

CLEANUP/EXIT STRATEGY
Surface clearance and LUCs are the interim remedial actions proposed. LUCs will be employed until land use changes or until a 
requirement for further remedial action occurs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200206........
200606........
200910........
201111........

200305
200908
204709
202007

RIP Date: N/A

RC Date: 204709

Range D consists of 15.5 acres located approximately 10 kilometers northwest of the cantonment area. The range is within the 
NASA antenna station echo but is otherwise undeveloped. The HRR revealed that the northwest corner of the Range D surface 
danger zone shown on the 1945 range map extends approximately 250 meters into the other-than-operational boundary of Fort 
Irwin. Training at the site is estimated to have occurred between 1942 and 1950 (range not shown on 1950 map). Observations 
made during the SI field survey indicated training occurred at the site, and findings of munitions debris (105mm round, scrap from 
an armor piercing round, and an expended 90mm projectile tracer element) at the site confirmed range usage. One soil sample 
exceeded the screening criteria for cadmium. The site is assumed to have been used for 40mm anti-mechanized training. MEC 
associated with the range is mainly 40mm projectiles, and munitions debris observed at the site included a 105-mm round, scrap 
from an armor piercing round, and an expended 90mm projectile tracer element.  The 2009 SI recommended further investigation 
at the site for both MEC and MC. The RI is underway.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTIR-004-R-
01

FTIR-006-R-
01

FTIR-009-R-
01

FTIR-010-R-
01

FTIR-011-R-
01

FTIR-015-R-
01

PBA@MR Irwin

SMALL ARMS RANGE

MOJAVE ANTI-AIRCRAFT RANGE HQ

MINIATURE ANTI-AIRCRAFT RANGE NO. 1

MINIATURE ANTI-AIRCRAFT RANGE NO. 2

GOLDSTONE SUB CALIBER RANGE

COMBAT RANGE 2

PBA@MR Irwin

200908

200803

200908

200908

200908

200908

201210

Based on the SI (2009) results, the interim
site evaluation accomplished (ISEA) 
status was determined for the site and no 
future actions are expected at this time. 
The site is still used for training.
During the HRR (2007), IRP funded work 
removed contaminated soil from the site.  
No further action is needed at the site.
Based on the SI (2009) results, the ISEA 
status was determined for the site and no 
future actions are expected at this time. 
Based on the SI (2009) results, the ISEA 
status was determined for the site and no 
future actions are expected at this time. 
During the HRR (2007), it was determined
that this site lies entirely within an 
operational range.
Based on the SI (2009) results, the ISEA 
status was determined for the site and no 
future actions are expected at this time. 
All funding for all CLINs awarded

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200206

2003

2008

2009

2013

PA

SI

SI

IRA
RI/FS

(FTIR-001-R-01 - COMBAT ENGINEER'S RANGE OB/OD AREA, FTIR-002-R-01 - BOMBING RANGE 1, 
FTIR-003-R-01 - GALCIT AND ORDCIT PROJECTS AREA, FTIR-004-R-01 - SMALL ARMS RANGE, FTIR-
005-R-01 - CLOSE COMBAT COURSE, FTIR-006-R-01 - MOJAVE ANTI-AIRCRAFT RANGE HQ, FTIR-
007-R-01 - PISTOL RANGE, FTIR-008-R-01 - HAND GRENADE RANGE, FTIR-009-R-01 - MINIATURE 
ANTI-AIRCRAFT RANGE NO. 1, FTIR-010-R-01 - MINIATURE ANTI-AIRCRAFT RANGE NO. 2, FTIR-011-
R-01 - GOLDSTONE SUB CALIBER RANGE, FTIR-012-R-01 - CARBINE TRANSITION RANGE, FTIR-013-
R-01 - COMBAT RANGE 1, FTIR-015-R-01 - COMBAT RANGE 2, FTIR-016-R-01 - Range D, PBA@MR 
Irwin - PBA@MR Irwin)

(FTIR-006-R-01 - MOJAVE ANTI-AIRCRAFT RANGE HQ)

(FTIR-001-R-01 - COMBAT ENGINEER'S RANGE OB/OD AREA, FTIR-002-R-01 - BOMBING RANGE 1, 
FTIR-003-R-01 - GALCIT AND ORDCIT PROJECTS AREA, FTIR-004-R-01 - SMALL ARMS RANGE, FTIR-
005-R-01 - CLOSE COMBAT COURSE, FTIR-007-R-01 - PISTOL RANGE, FTIR-008-R-01 - HAND 
GRENADE RANGE, FTIR-009-R-01 - MINIATURE ANTI-AIRCRAFT RANGE NO. 1, FTIR-010-R-01 - 
MINIATURE ANTI-AIRCRAFT RANGE NO. 2, FTIR-011-R-01 - GOLDSTONE SUB CALIBER RANGE, FTIR-
012-R-01 - CARBINE TRANSITION RANGE, FTIR-013-R-01 - COMBAT RANGE 1, FTIR-015-R-01 - 
COMBAT RANGE 2, FTIR-016-R-01 - Range D)

(FTIR-008-R-01 - HAND GRENADE RANGE)
(PBA@MR Irwin - PBA@MR Irwin)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204709Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date:

Past Phase Completion Milestones
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NATIONAL TRAINING CENTER AND FORT IRWIN 
MMRP Schedule

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

0

1

1

1

1

1

1

1

0

1

0

1

0

1

0

1

0

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

0

1

0

1

0

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FTIR-001-R-01

FTIR-002-R-01

FTIR-003-R-01

FTIR-005-R-01

FTIR-007-R-01

FTIR-008-R-01

FTIR-012-R-01

FTIR-013-R-01

FTIR-016-R-01

COMBAT ENGINEER'S RANGE 
OB/OD AREA

BOMBING RANGE 1

GALCIT AND ORDCIT PROJECTS 
AREA

CLOSE COMBAT COURSE

PISTOL RANGE

HAND GRENADE RANGE

CARBINE TRANSITION RANGE

COMBAT RANGE 1

Range D

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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NATIONAL TRAINING CENTER AND FORT IRWIN

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

4/0

Installation Site Types with Future and/or Underway Phases
2

1

1

Landfill

Surface Disposal Area

Waste Treatment Plant

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Other (Trihalomethane), Petroleum, Oil and Lubricants (POL), 
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC)

Media of Concern

Groundwater, Soil

199109

202006

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFTIR-01, CCFTIR-044)

(CCDW-05)

(CCFTIR-02)

202006/202006Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRATransportation Motor Pool 2016
Site Name Action FYRemedy

UXO CLEARANCE
Site ID
CCFTIR-044

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

At site CCDW05, the RI should demonstrate no risk at the site and allow an NFA determination. For CCFTIR-01, the RFI will be 
completed, and landfill closure requirements are expected to include installation and maintenance of an engineered cap. When 
the investigative order for CCFTIR-02 is closed, the work under the IRP will end for this site. For CCFTIR-44  the current RI will 
be completed along with any necessary remedial actions.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment issued an interim policy for DERP eligibility that rescinded the 1986 eligibility date for 
the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's Compliance-
related Cleanup (CC) Program eligible for the DERP.  Sites that are now eligible for the MMRP have been migrated from Army 
Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the naming convention of other Munitions 
Response (MR) sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; however, the
newly eligible sites are being coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics.

CCDW-05's contamination is due to fueling operations. CCFTIR-01's contamination is due to the past and current operation of a
landfill. CCFTIR-02 is undergoing an investigative order to investigate the waste water treatment plant. CCFTIR-044's 
contamination is due to buried items.
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2009

2011

2012

Final Closure Plan Addendum 2, Fort Irwin Compliance 
Cleanup Sites 646, 680, 681, 703, 830, 840, 873 and 
879, National Training Center Fort Irwin, San 
Bernardino County, California
Building 630 Closure Report, Fort Irwin Compliance 
Cleanup Sites, National Training Center, Fort Irwin, 
California

Final Closure Report, Fort Irwin Compliance Cleanup 
Sites, HWMU Building Sites: 367, 612, 614, 626, 639, 
National Training Center Fort Irwin, San Bernardino 
County, California

Draft Work Plan: Multi-Site RCRA Facility Investigation,
Site Investigation, and Closure, Fort Irwin National 
Training Center, Fort Irwin, California

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

MWH Americas, Inc

JUN-2009

AUG-2009

MAR-2011

MAY-2012

 Previous StudiesCR

Title Author Date
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NATIONAL TRAINING CENTER AND FORT IRWIN

Compliance Restoration

Site Descriptions
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Site ID: CCDW-05
Site Name: Thunderdome FSS DW-5

CLEANUP/EXIT STRATEGY
The RI should demonstrate no risk at the site and allow for an NFA determination.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polychlorinated Biphenyls 
(PCB)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200310........
200710........
201210........

200409
201209
201711

RIP Date: N/A

RC Date: 201711

The Thunderdome Field Storage Site (FSS) is located approximately 20 miles northeast of the cantonment area. The FSS is a 
semi-developed area with several permanent and semi-permanent structures. The area is used for equipment and supply 
storage and staging in support of range training activities. The specific area of interest at this site is the easternmost portion of the 
yard, which may have been impacted by potential spills from aboveground storage tanks on a concrete pad or from fueling a 
generator (no longer present) in a decommissioned generator shed. An SI was conducted at the Thunderdome FSS in 2010. The 
focus of the SI was the concrete pad, generator shed, and potential spills associated with the pad and fueling of the generator. No 
staining was evident on the concrete pad, and no hydrocarbon staining or odors were evident in soil surrounding the pad. Soil 
samples were taken at the most likely locations for diesel fuel spills: the side nearest the generator shed and the likely dispensing 
point next to the concrete pad. Low concentrations of total petroleum hydrocarbons (TPH), including TPH as diesel, TPH as motor
oil , PCBs, and several metals above background levels were detected, but all detected constituents were below screening criteria
for human health. However, cadmium, lead, zinc, and PCBs were detected above the ecological benchmarks in samples collected
at 1.5 to 2.0 feet below ground surface. Human health screening values were based on California human health screening levels 
and USEPA regional screening levels for industrial soil, and ecological benchmarks that were used as screening levels were from 
various sources. Based on these results, the Army agreed to further investigate PCBs, cadmium, lead, and zinc in surface soil 
samples. The agreed follow-on action provides for an RI with a risk assessment.

Regulatory Driver: CERCLA
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Site ID: CCFTIR-01
Site Name: INACTIVE/ ACTIVE LANDFILL

CLEANUP/EXIT STRATEGY
Closure requirements are expected to include installation and maintenance of an engineered cap and inspections as part of the 
LTM.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Petroleum, Oil and Lubricants (POL), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199109........
199109........
199708........

199209
199209
202006

RIP Date: N/A

RC Date: 202006

This site is located east of the main cantonment area on the south side of Sanitary Fill Road and consists of a 36-acre northern 
inactive disposal area used from the late-1940s to the 1980s, an 18-acre active disposal area located in the southern part of the 
site used from 1993 to the present, and a 7-acre POL-contaminated soil disposal pile located east of the inactive disposal area. 
The inactive disposal area is commonly referred to as the Inactive Landfill while the active disposal area is known as the Active 
Landfill. Historical records have not been located for the inactive disposal area, but geophysical surveys indicate UXO and other 
magnetic anomalies are a concern in the northern portion of CCFTIR-01. Available records document that no hazardous waste 
has been disposed of in the active disposal area. A new, lined disposal cell 8 acres in size was opened for disposal in 2001.

Both the Inactive and Active Landfills are under a single RCRA Subtitle D permit and are often referred to jointly as the permitted 
landfill. Although the site has been funded and managed under the CC program as site CCFTIR-01 since fiscal year (FY)09, 
current and future costs are now divided between programs: installation of a landfill cap in the inactive area will be funded through 
a Directorate of Public Works (DPW) account, and groundwater/soil gas monitoring, operation of the probable remedy [limited soil 
vapor extraction (SVE)], and LTM will be funded through the IRP. LTM will consist of semiannual to annual groundwater 
monitoring and quarterly to semiannual soil gas monitoring.

As a result of previously detected VOCs in groundwater, the inactive portion of the permitted landfill (CCFTIR-01) is undergoing 
evaluation monitoring and development of an engineering feasibility study (EFS)/corrective action plan (CAP) pursuant to Title 27 
of the California Code of Regulations. The requirements for evaluation monitoring and associated corrective action planning for 
CCFTIR-01 are conducted in accordance with legal and regulatory requirements. Both the DTSC and the Lahontan Regional 
Water Quality Control Board oversee the CCFTIR-01 EFS/CAP events and submittals.

Additional requirements for CCFTIR-01 are contained in the California Integrated Waste Management Board (CIWMB) Solid 
Waste Facilities Permit No. 36 AA 0068 and include the monitoring of the active landfill area with regard to load checking and 
documentation for vehicles offloading materials in POL land farm area. These events are being conducted under separate 
programs and the direct oversight of Fort Irwin. [Note: The CIWMB was abolished on Jan. 1, 2010, and all responsibilities were 
transferred to the California Department of Resources, Recycling and Recovery.]

The RI/FS phase is currently underway. Future phases will be added in once more information is available. The CTC at this time 
includes costs required for a SVE pilot study and monitoring.

Regulatory Driver: CERCLA
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Site ID: CCFTIR-02
Site Name: Waste Water Treatment Facility

CLEANUP/EXIT STRATEGY
When the investigative order is closed, the work under the IRP will end for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (trihalomethanes (chlornation 
byproduct))

Media of Concern: Groundwater

Phases           Start            End   
PA...................
RI/FS...............

201001........
201301........

201001
201806

RIP Date: N/A

RC Date: 201806

The Waste Water Treatment Facility (WWTF) is located on Fifth Street on the eastern side of Irwin Basin. The facility is designed 
to collect and treat an average of 2.0 million gallons domestic sewage per day (mgd) with a peak flow of 4.0 mgd. The facility 
consists of the following unit processes: headworks, aeration basin (oxidation ditch), secondary clarifiers, chlorine contact tank, 
effluent ponds, sludge drying beds, the tertiary treatment plant, and the irrigation pump station. The treated effluent flows to a 
series of percolation ponds. The first pond in the series is a 4.9-acre outfall/percolation pond. From this percolation pond, water 
can be pumped to a 22-acre evaporation pond. Alternatively, the effluent flows through a conveyance pipe to a series of three 
storage ponds.

The WWTF operates under the regulatory purview of the Lohantan Regional Water Quality Control Board. The control board 
issued an investigative order (Number R6V-2010-0030) in 2010 based on noncompliance with Waste Discharge Identification 
No. 6B360703001 (discharge to groundwater).

This facility along with landfills FTIR-01/CCFTIR-01 and CCFTIR-04 is located within the same general area of the Fort Irwin 
Basin.  

Regulatory Driver: CWA
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Site ID: CCFTIR-044
Site Name: Transportation Motor Pool

CLEANUP/EXIT STRATEGY
The RI will be completed, and performance of the necessary remedial actions will occur, if required. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Petroleum, Oil and Lubricants (POL), Semi-
volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

201108........
201201........
201212........
201403........

201112
201210
201709
201609

RIP Date: N/A

RC Date: 201709

The Transportation Motor Pool site is located within the parking lot at Building 866. The primary site is a burial area discovered 
during excavation activities on July 19, 2011. While grading the Transportation Motor Pool the heavy equipment crew encountered
a buried debris field containing 5-gallon POL containers, small arms ammunition, tracked vehicle parts, and other items. DPW 
Environmental Division was notified and responded by evacuating the building and mobilizing the hazardous waste services 
support contractor to begin excavation. As the excavation progressed, a 90mm anti-tank shell was encountered, at which time the
excavation ceased. All recovered items were removed by explosives ordnance disposal and disposed of appropriately. Buried 
items are believed to be from the Vietnam War era.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  199109

1992

2004

2010

2012

2013

SI
PA

PA

PA

PA
SI

SI

(CCFTIR-01 - INACTIVE/ ACTIVE LANDFILL)
(CCFTIR-01 - INACTIVE/ ACTIVE LANDFILL)

(CCDW-05 - Thunderdome FSS DW-5)

(CCFTIR-02 - Waste Water Treatment Facility)

(CCFTIR-044 - Transportation Motor Pool)
(CCDW-05 - Thunderdome FSS DW-5)

(CCFTIR-044 - Transportation Motor Pool)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

202006Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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NATIONAL TRAINING CENTER AND FORT IRWIN CR 
Schedule

RI/FS

RI/FS

RI/FS

RI/FS

1

1

1

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

0

0

1

1

1

1

CCDW-05

CCFTIR-01

CCFTIR-02

CCFTIR-044

Thunderdome FSS DW-5

INACTIVE/ ACTIVE LANDFILL

Waste Water Treatment Facility

Transportation Motor Pool

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

Fort Irwin does not currently have a RAB or a TRC.  

In December 1996, two articles on the IRP were published in local newspapers.  One article was published in the 
post newspaper, The Tiefort Telegraph, and one was published in The Barstow Desert Dispatch. The articles 
encouraged anyone that was interested in forming a RAB or had questions regarding Fort Irwin's IRP to contact the
installation.  The installation did not receive any response from either article.

The installation has surveyed the surrounding community on several occasions (most recently in 2014).

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

The installation has determined that there is currently no community interest in forming a RAB.

The installation plans to solicit for public interest again during FY16.

Potential TAPP: N/A

Additional Community Involvement Information  

N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201402Community Interest Solicited on:

Administrative Record is located at 

National Training Center Fort Irwin
Department of Public Works Admin Record/Repository 
Building 4999 
NTC-Fort Irwin, CA 92310

760-380-5044

Information Repository is located at 
Community Outreach Center
512 Barstow Rd
Barstow, CA 92311

760-256-5751

Community Involvement Plan (Date Published): 201206
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